

# Contents

---

<b>Preface</b> .....	ix
<b>PART I PROJECT MANAGEMENT FOUNDATIONS</b> .....	<b>1</b>
<b>Chapter 1 Introduction to Project Management</b> .....	<b>2</b>
Introduction .....	3
What Is a Project? .....	4
Unique Features of IS Projects .....	7
What Is Project Management? .....	10
Skills of a Project Manager .....	19
Project Failures and Project Success .....	21
Introduction to Project Management and PMBOK .....	24
Chapter Summary .....	27
Key Terms Review .....	28
Review Questions .....	29
Chapter Exercises .....	29
References .....	31
<b>Chapter 2 The Project Life Cycle</b> .....	<b>33</b>
Introduction .....	34
Types of Life Cycles .....	35
Project Management and Systems Development or Acquisition .....	37
Project Management Processes .....	42
The Project Management Context .....	48
Techniques and Technology to Support the Project Life Cycle .....	58
The Project Life Cycle and PMBOK .....	66
Chapter Summary .....	70
Key Terms Review .....	71
Review Questions .....	72
Chapter Exercises .....	73
References .....	75
<b>Chapter 3 Managing Project Teams</b> .....	<b>76</b>
Introduction .....	77
Developing and Managing the Project Team .....	78
Motivating Team Members .....	83

	Leadership, Power, and Conflict in Project Teams . . . . .	90
	Managing Global Project Teams . . . . .	98
	Managing Project Teams and PMBOK . . . . .	106
	Chapter Summary . . . . .	109
	Key Terms Review . . . . .	110
	Review Questions . . . . .	112
	Chapter Exercises . . . . .	112
	References . . . . .	114
<b>Chapter 4</b>	<b>Managing Project Stakeholders and Communication . . . . .</b>	<b>117</b>
	Introduction . . . . .	118
	Project Stakeholder Management . . . . .	119
	Project Communications Management . . . . .	123
	Enhancing Project Communication . . . . .	130
	Using Collaboration Technologies to Enhance Project Communication . . . . .	137
	Managing Project Stakeholders and Communication and the PMBOK . . . . .	148
	Chapter Summary . . . . .	151
	Key Terms Review . . . . .	152
	Review Questions . . . . .	154
	Chapter Exercises . . . . .	154
	References . . . . .	156
<b>Part I Appendix:</b>	<b>Agile Project Management Foundations . . . . .</b>	<b>158</b>
	Agile Project Management Introduction . . . . .	158
	The Agile Project Life Cycle . . . . .	159
	Managing Agile Project Teams . . . . .	161
	Managing Communication in Agile Projects . . . . .	162
	Key Terms Review . . . . .	162
	Review Questions . . . . .	163
	Chapter Exercises . . . . .	163
	References . . . . .	164
<b>PART II</b>	<b>STARTING, ORGANIZING, AND PREPARING THE PROJECT . . . . .</b>	<b>165</b>
<b>Chapter 5</b>	<b>Managing Project Scope . . . . .</b>	<b>166</b>
	Introduction . . . . .	167
	Project Identification and Selection . . . . .	168
	Project Initiation . . . . .	193
	Project Scope Planning, Verification, and Change Control . . . . .	197
	Managing Project Scope and PMBOK . . . . .	201
	Chapter Summary . . . . .	205
	Key Terms Review . . . . .	206
	Review Questions . . . . .	208

	Chapter Exercises . . . . .	208
	References . . . . .	212
<b>Chapter 6</b>	<b>Managing Project Scheduling . . . . .</b>	<b>214</b>
	Introduction. . . . .	215
	The Importance and Challenges of Project Scheduling . . . . .	216
	Techniques for Managing Project Schedules . . . . .	221
	Managing Project Scheduling and PMBOK. . . . .	238
	Chapter Summary . . . . .	242
	Key Terms Review . . . . .	243
	Review Questions . . . . .	244
	Chapter Exercises . . . . .	245
	References . . . . .	247
<b>Chapter 7</b>	<b>Managing Project Resources . . . . .</b>	<b>248</b>
	Introduction. . . . .	249
	What Are Resources? . . . . .	250
	An Overview of Managing Project Resources . . . . .	253
	Techniques for Managing Resources and Project Duration . . . . .	256
	Managing Project Resources and PMBOK. . . . .	277
	Chapter Summary . . . . .	280
	Key Terms Review . . . . .	281
	Review Questions . . . . .	283
	Chapter Exercises . . . . .	283
	References . . . . .	285
<b>Chapter 8</b>	<b>Managing Project Costs and Quality . . . . .</b>	<b>286</b>
	Introduction. . . . .	287
	Techniques for Managing Project Costs . . . . .	288
	What Is Quality? . . . . .	291
	Quality Pioneers and Standards . . . . .	295
	Techniques for Managing Project Quality. . . . .	301
	Managing Project Costs and Quality and PMBOK . . . . .	314
	Chapter Summary . . . . .	317
	Key Terms Review . . . . .	318
	Review Questions . . . . .	319
	Chapter Exercises . . . . .	319
	References . . . . .	321
<b>Chapter 9</b>	<b>Managing Project Risk . . . . .</b>	<b>323</b>
	Introduction. . . . .	324
	What Is Risk? . . . . .	324
	Techniques for Managing Project Risk . . . . .	328

Managing Project Risk and PMBOK . . . . .	346
Chapter Summary . . . . .	349
Key Terms Review . . . . .	350
Review Questions . . . . .	351
Chapter Exercises . . . . .	352
References . . . . .	353
<b>Chapter 10 Managing Project Procurement . . . . .</b>	<b>355</b>
Introduction . . . . .	356
Alternatives to Internal Systems Development . . . . .	356
Steps in the Procurement Process . . . . .	362
Managing Project Procurement and PMBOK . . . . .	374
Chapter Summary . . . . .	378
Key Terms Review . . . . .	379
Review Questions . . . . .	380
Chapter Exercises . . . . .	380
References . . . . .	383
<b>Part II Appendix: Starting, Organizing, and Preparing Agile Projects . . . . .</b>	<b>385</b>
Preplanning . . . . .	385
Planning . . . . .	387
Key Terms Review . . . . .	389
Review Questions . . . . .	389
Chapter Exercises . . . . .	389
References . . . . .	390
<b>PART III EXECUTING, CONTROLLING, AND ENDING THE PROJECT . . . . .</b>	<b>391</b>
<b>Chapter 11 Managing Project Execution . . . . .</b>	<b>392</b>
Introduction . . . . .	393
Project Plan Execution . . . . .	395
Monitoring Progress and Managing Change . . . . .	399
Communication and Documentation . . . . .	404
Managing Project Execution and PMBOK . . . . .	408
Chapter Summary . . . . .	411
Key Terms Review . . . . .	411
Review Questions . . . . .	412
Chapter Exercises . . . . .	412
References . . . . .	414
<b>Chapter 12 Managing Project Control and Closure . . . . .</b>	<b>416</b>
Introduction . . . . .	417
The Importance and Philosophies of Project Control and Closure . . . . .	419

Techniques for Managing Project Control .....	424
Techniques for Managing Project Closure .....	460
Project Control and Closure and PMBOK .....	462
Chapter Summary .....	464
Key Terms Review .....	466
Review Questions .....	468
Chapter Exercises .....	468
References .....	470
<b>Part III Appendix: Executing, Controlling, and Closing Projects in Agile Environments .....</b>	<b>472</b>
Iterations and Increments .....	472
Reviews and Retrospectives .....	476
Closing Agile Projects .....	476
Key Terms Review .....	477
Review Questions .....	477
Chapter Exercises .....	477
References .....	477
<b>Index .....</b>	<b>479</b>